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Project Summary Report (A AN
v , , , o 2022562
Contractor's Name: Project Resources Inc. e s CEONES
Contract Number: W9128F-04-D-0029
Site Name & Location: VB |-70 Superfund Site
Time Period: 16JUNO4 18JUNO4 Report # o004,
Project Safety Report
Days Worked To Date: 3 Date of Last Accident: ' N/A
Project Man-hours To Date: 869.50 Hours Worked w/o Accident: 869.50
Comments/lssues: None. :
Project QC/QA Report o~ ) o
Project Deficiencies: | None. plwiee) 1
Comments/Issues: Nons.
Project Schedule Report
Task Scheduled : Current - %
Start Finished DUR Start Finished DUR Complete
Remediation 16JUNO4 30DEC04 16JUNO4* | 15DECO4 - 5
Property Close-Out 310CTOS 15MAROS 0
Final Report 01DEC04 15JBNOS 0
PROJECT 16JUNO4 1SMAROS 16JUNO4* 15MAROS 5

* These dales are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

e Property owners were contacted and restoration appointments were scheduled.

+ Site work plan and amendments are currently being revised. Major ¢changes to Work Plan were agreed upon
at weekly meeting were: 1) Air monitoring with IH! will be conducted once quarterly unless we test positive
for lead or arsenic on our samples, 2) Disposal analysis will be downgraded to Lead and Arsenic, 3) any
bush or shrub with a cumulative base of 2 inches in diameter can be hand dug around, unless it impedes
the remediation process.

+ Procurement of materials and subcontractors for new Contract.

Upcoming Projoct Activities

+ Remediation of 7 homes next week.
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Project Quantities

Item Unit Last Report o Date Comment
Completed Properties Property 0 0 :
Square Footage Excavated SF 0 0
Projact Photos
Additional Comments/Observations
{ O None
, . 18JUNO4
Signed: Michefle Smith Date:
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